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CCR No. 97-0941 Logged Date 6/11/97 Rev. - Request Type CCR
Priority Routine [_] Urgent Emergency [ ] | Affected Release B Change Class ||

Title (description) : DADS L3 Requirement Modification.

Documents Affected
Tech Reference

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or

ESDIS CCR 505-41-13-005-A CH 30
AC 96-0561
RTM Change Start New Baseline |:|
Problem
L3 requirement modification is required due to ESDIS Approved CCR 505-41-13-005-A.
Proposed Solution
Incorporate Modification in Table 1.L3 F&PRS.
Data reflects 5/23/97 baseline.
Impact Analysis:
Organizations Affected: BOO [] Contracts [T] ECS Chief Eng Fos [] M&o []
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontract [] Sys. Eng SysXeﬁ
cpt

Cost: None small [] Medium [] Large []

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other

Additional LOC Man-Months
Materials

Originator Sholeh Arshadi (signed) Sholeh Arshadi  6/11/97

Signature Date
Office Sys. Eng. Office Manager (signed) Edward Nicosia  6/11/97

Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson (signed) Paul Fingerman 6/16/97
Signature Date
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